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[-' COUNCIL COMMUNICATION 

FGENDA TITLE: Acceptance of Improvements Under Lane Line Painting, 
Various Streets, 1990, Contract 

MEETING DATE: April 3 ,  1991 

PREPARED BY: Public Works Director 

~~ 

RECOMMENDED ACTION: That the City Council accept the improvements for 
"Lane Line Painting, Various Streets, 1990" and 
direct the Public Works Director to file a Notice 
of Completion with the County Recorder's office. 

Lodi on November 7, 1990, in the amount of 
$16,892.23. 
in substantial conformance with the 

BACKGROUND INFORMATION: The contract was awarded to Traffic Limited, 

The contract has been completed 

specifications approved by the City Council on October 17, 1990. 

The contract completion date was December 14, 1990, and the actual 
completion date was March 7, 1991. 
was due to the City placing a "Temporary Suspension of Work" until the 
weather was more conducive to the application of paint on traffic 
stripes. 

FUNDING: Originally Budgeted $20,450.00 

Final Project Cost $16,892.53 

The delay in completing the project 
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W i c  Works Director 

Prepared by Glen Baltzer, Street superintendent 

cc : Purchasing Officer 
Street Superintendent 
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